

ANTICIPATED SNOW CLEARING SCHEDULE

Updated Dec. 13, 2025

Please note this anticipated schedule is subject to change.

Maps of Priority Routes:

- <u>Priority 1A</u> (1.62 MB)
- P1 Route 1 (939 KB) East end and South of Richmond Av., 1st to 18th St.
- P1 Route 2 (1.2 MB) Downtown core, Victoria Ave. to Pacific Ave., 1st to 26th St.
- P1 Route 3 (1011 KB) Richmond Ave. to Victoria Ave., 1st to 18th St.
- P1 Route 4 (1022 KB) Victoria Ave. to Durum Dr., West of 18th St.
- P1 Route 5 (2.4 MB) North of Park and West of 18th St.
- P1 Route 6 (1.2 MB) North Hill and outskirts of Brandon

Maps of Residential Zones:

- Zone A (377 KB) Victoria Ave. to Patricia Ave., 1st to 18th St.
- Zone B (344 KB) Richmond Ave. to Pacific Ave., 1st to 17th St..
- Zone C (300 KB) All area's North of Assiniboine Ave. / Railway tracks
- Zone D (373 KB) Victoria to railway tracks, West of 18th St.
- Zone E (384 KB) Victoria to Richmond Ave., West of 18th St.
- Zone F (266 KB) South of Richmond Ave., West of 18th St.
- Zone G (328 KB) 1st to 18th St. between Victoria Ave. and Pacific Ave.

Priority Route	Anticipated Start Time	Est. Hours to Complete	
P1A	12 a.m. Wed, Dec. 10 th	36	Completed
2+6	8 p.m. Thu, Dec. 11 th	24	Partially Completed
5+1	2:30 p.m. Fri, Dec. 12 th	24	Partially Completed
3 + 4	2:30 p.m. Sat, Dec. 13 th	24	

Residential Zones	Anticipated Start Time	Est. Hours to Complete
D + G	2:30 p.m., Sun, Dec. 14 th	36
F + A	2:30 a.m., Tue, Dec. 16 th	36
B+C	2:30 p.m., Wed, Dec. 17 th	36
E	2:30 a.m., Fri, Dec. 19 th	36

Updates will be posted daily at 2 p.m. on the City's social media during the snow clearing event.

Visit <u>snowmap.brandon.ca</u> to track snow clearing progress, including sidewalks and back lanes. Residents can also view the location of City-owned graders during an active snow clearing operation.

For a full overview of snow clearing procedures, visit <u>brandon.ca/snow-removal</u>.

More information about priority routes is available at brandon.ca/roads-parking-transportation/snow-clearing.