

ANTICIPATED SNOW CLEARING SCHEDULE

Updated Dec. 22, 2025

Please note this anticipated schedule is subject to change.

Maps of Priority Routes:

- <u>Priority 1A</u> (1.62 MB)
- P1 Route 1 (939 KB) East end and South of Richmond Av., 1st to 18th St.
- P1 Route 2 (1.2 MB) Downtown core, Victoria Ave. to Pacific Ave., 1st to 26th St.
- P1 Route 3 (1011 KB) Richmond Ave. to Victoria Ave., 1st to 18th St.
- P1 Route 4 (1022 KB) Victoria Ave. to Durum Dr., West of 18th St.
- P1 Route 5 (2.4 MB) North of Park Ave. and West of 18th St.
- P1 Route 6 (1.2 MB) North Hill and outskirts of Brandon

Route	Anticipated Start Time	Estimated Hours
P1A	12 Noon, Fri, Dec. 19	36
2 + 6	6 a.m., Sun, Dec. 21	24
1 + 5	1:30 a.m. Mon, Dec. 22	24
3 + 4	1:30 a.m., Tue, Dec. 23	24

Visit <u>snowmap.brandon.ca</u> to track snow clearing progress, including sidewalks and back lanes. Residents can also view the location of City-owned graders during an active snow clearing operation.

For a full overview of snow clearing procedures, visit <u>brandon.ca/snow-removal</u>.

More information about priority routes is available at <u>brandon.ca/roads-parking-transportation/snow-clearing</u>.